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Final wash-ups undertaken
(recovery of any relevant
2018 funding)

Initial Volume based
recoveries communicated
By 13 February
Funding Conditions
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go live
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Investment Act
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Publish Plan Guidance
By 14 December 2018
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Publish update

for the
Investment (D)
Toolkit
(1* Tranche) Plan Required TEOs
By 8 March 2019 submit Summary of

Planned Shifts
By 30 April 2019

Publish s%date for
the Investment
Toolkit
(2™ Tranche)

By 29 March 2019
and
Gazette Investment
Plan Criteria

Finalise Investment Plans, assess and recommend

PLAN REQUIRED TEOs
Plan submission (MoPs,
EPICs and Strategic
Intent)

By 12 July 2019
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PLAN EXEMPT TEOs
Submission of MoPs
By 21 June 2019
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Communicate indicative
allocations
By 3 June 2019
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GATEWAY PROVIDERS
Request for funding form
submission
By 30 August 2019

Communicate approved funding
By 31 October

©

Funding approved
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